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CCR No. 98-0323 Logged Date 3/18/98 Rev. Request Type CCR

Priority Routine [_] Urgent Emergency [C] | Aftected Release Change Class

Title (description)
Next Version of COTS Analysis and Modeling Report (Version 010)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

222-CD-001-010 COTS Analysis and Modeling Report

RTM Change | Start New Baseline [_]

Problem

The next version of the COTS Analysis and Modeling Report (222-CD-001-010) is due in April 1998; and reflects COTS cost
estimates based on current Release (Version) 2.0 design, Raytheon rates, and EDS updated cost data. The report shows a COTS cost
estimate of $187.5 M (about $¢5M increase from the December 1997 report); and a COTS pool budget increase of $0.5M (MOU
67-69 based on Contract EDF/SGI requirements, see specifics in COTS pool log). The increase cost impacts are due to increase of
EDF requirements,. early buys, and LZAARDS procurement differentials.

Proposed Solution Sl

None

Impact Analysis:

Organizations Affected: BOO Contracts [_] ECS Chief Eng Fos [ M&O
Procurement [ Qo [ Rel. Dev Rel. A [] Ret.C [] Arch. O
Science Off [x] Security [] Subcontrct Sys. Eng SysXceprI O

Cost: None Small [} Medium ] Large [

(Not exceading $100.000) ($100.000 ta $500.000) (Over $500.000)

Schedule: . None (X] Other

Additional LOC i} Man-Months
Materials

3/31/9¢
EYP.OW

Originator __Abdollah Abtahi

Office __SED Office Manager
Date
Disposition Approved XL Approved w/Comment [ ] Forward [_] Disapproved [ ]
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